GOKULAHEALTH

V2 Prioritization

Product Management Case Study | V1 → V2

MoSCoW + Impact / Effort Analysis

Product	GokulaHealth
Artifact	V2 Prioritization
Phase	Product Planning
Version	V2
Status	Preliminary Prioritization
Document Owner	Bhagyashree Reddy

1. Purpose of This Analysis

This document prioritizes the proposed GokulaHealth V2 requirements identified in the PRD. The objective is to determine which improvements should form the V2 MVP, which should follow later, and which should remain outside the immediate delivery scope.

The prioritization uses two complementary methods: MoSCoW prioritization to define delivery necessity and an Impact / Effort assessment to identify where product value can be achieved with reasonable implementation effort.

This is a preliminary product-planning decision based on the current V1 analysis and limited discovery evidence. Priorities should be revisited if additional user research or usability testing changes the evidence.

2. Prioritization Principles

- Prioritize the core user problem over feature quantity.
- Prefer improvements that directly make milk-production recording easier or monthly performance easier to understand.
- Treat high-confidence/core workflow improvements ahead of lower-confidence advanced analytics.
- Keep lower-confidence features available for validation rather than automatically including them in the MVP.
- Consider both user/product impact and implementation effort.
- Revisit priorities after prototype testing, usability findings, and feedback.

3. Prioritization Inputs

Input	What It Contributes	Source
User Research	Initial signals around manual records, monthly calculation, and priority production insights.	GokulaHealth — User Research
V1 Product Analysis	Current strengths, usability gaps, unclear analytics, and incomplete comparison features.	GokulaHealth — V1 Product Analysis
V2 PRD	Product goal, requirements, user stories, scope, and proposed KPIs.	GokulaHealth — V2 PRD

4. MoSCoW Prioritization

MoSCoW categorizes requirements according to their necessity for the focused V2 MVP. It is used here as a product decision framework, not as a claim that priorities have been validated by a large user sample.

4.1 Must Have — V2 MVP

Requirement	V2 Capability	Why Must Have
FR-01 / US-01	Morning milk-production entry	Directly supports the core production-recording workflow.
FR-02 / US-02	Evening milk-production entry	Completes the morning/evening production workflow.
FR-03 / US-03	Save record + confirmation	Ensures users can reliably maintain records.
FR-04 / US-04	Review recorded production	Allows users to verify previously captured information.
FR-05 / US-04	Monthly total production	Directly addresses the need to understand monthly production.
FR-06 / US-05	Monthly average production	Provides the second high-priority monthly performance insight.
FR-07 / US-06	Morning vs evening comparison	Supports the identified priority comparison.
FR-08 / US-07	Analytics clarity/readability	Addresses a key V1 usability gap.
FR-09 / US-08	Offline core workflow	Preserves an important existing product characteristic.
FR-10	Production data consistency	Required for trustworthy summaries.

4.2 Should Have — High-Value Improvements

- Refined usability of the milk-production entry flow.
- Clear visual hierarchy for monthly production summaries.
- Improved analytics labels, context, and explanatory cues.
- Consistent visual treatment across production screens.
- Clear empty states or guidance when sufficient data is not available for a summary.

These improvements strongly support the V2 goal but can be implemented alongside the core requirements rather than being treated as separate product capabilities.

4.3 Could Have — Validate Before Building

- Improved individual cattle 30-day production trend.
- Cattle-level production comparison.
- Additional production analytics beyond the core monthly views.
- Enhanced factory-level production comparison.

These items may add value, but the current evidence is insufficient to make them part of the first V2 delivery commitment.

4.4 Won't Have in This V2

- Cloud synchronization as a required V2 capability.
- Multi-user account and role management.
- Payment or subscription functionality.
- Broad AI analytics without validated user need.
- Large-scale enterprise farm-management features.

5. Impact / Effort Assessment

Impact represents the expected contribution to the core user problem and V2 product goal. Effort represents relative implementation complexity for the existing product. Scores are directional planning estimates, not measured engineering estimates.

Feature / Improvement	Impact (1–5)	Effort (1–5)	Priority Signal	Rationale	MoSCoW
Morning/evening production entry	5	2	High impact / low effort	Core workflow and directly tied to the problem.	Must
Save + confirmation	5	1	High impact / low effort	Necessary for reliable record maintenance.	Must
Monthly total	5	2	High impact / low effort	Directly addresses monthly understanding.	Must
Monthly average	5	2	High impact / low effort	Directly addresses monthly performance review.	Must
Morning vs evening comparison	4	2	High impact / low effort	Matches initial priority insight.	Must
Analytics readability/context	4	2	High impact / low effort	Addresses a clear V1 usability gap.	Must
Offline core workflow	5	3	High impact / moderate effort	Important existing product characteristic.	Must
Milk-entry usability refinement	4	2	High impact / low effort	Reduces friction in the core workflow.	Should
Individual cattle trend	3	3	Moderate impact / moderate effort	Useful but current purpose is unclear.	Could
Cattle-level comparison	3	3	Moderate impact / moderate effort	Needs stronger user evidence.	Could
Factory comparison	2	4	Lower impact / higher effort	Current value and functionality are unclear.	Could
Advanced analytics	2	4	Lower confidence / higher effort	Should follow validation of core needs.	Could

6. Impact / Effort Quadrants

6.1 High Impact / Low Effort — Prioritize First

- Morning/evening production entry improvements
- Save and confirmation
- Monthly total
- Monthly average
- Morning vs evening comparison
- Analytics readability and context

6.2 High Impact / Higher Effort — Plan Carefully

- Offline workflow improvements where additional work is required
- Broader production-workflow usability refinements

6.3 Lower Impact / Lower-to-Moderate Effort — Validate

- Individual cattle trend improvements
- Cattle-level comparison

6.4 Lower Impact / Higher Effort — Defer

- Factory-level comparison expansion
- Advanced analytics without validated user need

7. Final V2 MVP Build List

The V2 MVP should focus on the smallest coherent set of improvements that directly addresses the core production-recording and monthly-understanding problem.

1. Morning milk-production entry
2. Evening milk-production entry
3. Reliable save and confirmation
4. Production record review
5. Monthly total production
6. Monthly average production
7. Morning vs evening comparison
8. Clear and readable production analytics
9. Offline operation for the core production workflow
10. Production data consistency

8. Deferred / Validation Backlog

Candidate	Why Deferred	Validation Needed
Individual cattle 30-day trend	Current purpose and interpretation are unclear.	Test whether users use this information and what decision it supports.
Cattle-level comparison	Potentially useful but not yet strongly supported by research.	Validate which comparisons users actually need.
Factory-level comparison	Functionality is incomplete and value is unclear.	Identify target user, decision, and expected value.
Advanced analytics	Could increase complexity without solving the core problem.	Validate demand after the core V2 workflow is tested.

9. Prioritization Decision

Build the core production workflow first; defer lower-confidence analytics and comparison features until user evidence demonstrates their value.

The prioritization favors a focused V2 rather than a feature-heavy release. The MVP should improve the existing product's strongest value area—milk-production management—while creating a measurable foundation for later iteration.

10. Validation of Priorities

11. Prototype the prioritized V2 workflow in Figma.
12. Review the prototype against the target user workflow.
13. Conduct usability testing with representative users where possible.
14. Measure whether users can record production and identify monthly performance information more easily.

15. Revisit MoSCoW and Impact/Effort scores if research contradicts current assumptions.

11. Link to Roadmap and Jira

The prioritized MVP becomes the input for the next planning artifacts.

- Roadmap: Place Must Have work into the V2 delivery horizon and keep lower-confidence items in the Later/Validation area.
- Jira: Convert the prioritized requirements and user stories into backlog items, then prepare sprint-ready work.
- Figma: Design the prioritized user flows before execution.
- Testing: Create test cases around the prioritized acceptance criteria.

12. Limitations

- Prioritization is based on one prospective participant and existing V1 product analysis.
- Impact and effort scores are directional and should be refined with actual usability and engineering feedback.
- Some lower-priority features may become more important after additional research.
- No market-wide prioritization survey has been conducted.

13. Summary

The V2 prioritization focuses the product on the clearest current opportunity: make milk-production records easier to maintain and make monthly production performance easier to understand.

Core recording, monthly total and average, morning-versus-evening comparison, analytics clarity, offline operation, and data consistency form the V2 MVP. Individual cattle trends, cattle-level comparison, factory comparison, and advanced analytics remain behind validation.

This creates a focused product scope that can move cleanly into roadmap planning, Figma design, and Jira/Scrum execution.

Document Control

Document Owner	Bhagyashree Reddy
Product	GokulaHealth
Artifact	V2 Prioritization
Phase	Product Planning
Status	Preliminary Prioritization