GOKULAHEALTH

V2 Roadmap

Product Management Case Study | V1 → V2

Now / Next / Later Product Roadmap

Product	GokulaHealth
Artifact	V2 Roadmap
Phase	Product Planning
Version	V2
Status	Draft Roadmap
Document Owner	Bhagyashree Reddy

1. Purpose of This Roadmap

This roadmap translates the V2 prioritization into a clear sequence of product work. It communicates what should be addressed first, what should follow after the core V2 experience is established, and what should remain later until stronger evidence supports it.

The roadmap uses a Now / Next / Later structure rather than fixed calendar dates because the current research sample is limited and implementation estimates have not yet been validated.

2. Roadmap Principles

- Build the smallest coherent V2 that directly addresses the core milk-production problem.
- Sequence high-impact, core workflow improvements before lower-confidence features.
- Validate uncertain opportunities before committing significant implementation effort.
- Keep the roadmap adaptable as user research, usability testing, and engineering feedback become available.
- Use the V2 PRD and prioritization artifact as the source for roadmap decisions.

3. Roadmap Inputs

Input	Role in Roadmap	Decision Supported
V1 Product Analysis	Identifies current strengths, usability gaps, and unclear features.	What should improve or be validated?
V2 PRD	Defines the product goal, requirements, user stories, scope, and KPIs.	What should the V2 product contain?
V2 Prioritization	Classifies work using MoSCoW and Impact / Effort.	What should happen first?

4. Now / Next / Later Roadmap

4.1 NOW — Define & Design the V2 Core Experience

Goal: Turn the prioritized V2 MVP into a clear, testable product experience before execution.

1. Confirm the V2 MVP scope from the prioritization decision.
2. Map the current and proposed milk-production workflow.
3. Create the V2 information architecture for production entry and review.
4. Design the prioritized milk-production screens in Figma.
5. Design monthly total and monthly average views.
6. Design morning-versus-evening comparison.

7. Improve analytics readability, labels, hierarchy, and context.
8. Define empty states and guidance for insufficient production data.
9. Review the prototype against the PRD user stories and acceptance criteria.
10. Prepare usability-testing scenarios.

4.2 NEXT — Build, Test & Release the Core V2

Goal: Implement and validate the highest-priority V2 improvements.

11. Convert prioritized requirements into Jira backlog items.
12. Create a sprint-ready backlog from the V2 MVP.
13. Plan the first Scrum sprint.
14. Implement morning and evening production entry improvements.
15. Implement reliable save and confirmation.
16. Implement production record review.
17. Implement monthly total production.
18. Implement monthly average production.
19. Implement morning-versus-evening comparison.
20. Implement improved analytics clarity.
21. Validate offline operation for the core production workflow.
22. Run functional and usability testing.
23. Review sprint outcome and collect feedback.
24. Release the focused V2 improvement when validation criteria are met.

4.3 LATER — Validate & Expand

Goal: Explore lower-confidence opportunities only after the core V2 experience has been tested.

- Validate the individual cattle 30-day trend.
- Validate cattle-level production comparison.
- Validate factory-level production comparison.
- Evaluate additional production analytics based on real user feedback.
- Consider further usability improvements identified through V2 usage.
- Evaluate future capabilities only when supported by new product evidence.

5. Roadmap View

NOW	NEXT	LATER
V2 scope confirmation Workflow mapping Figma prototype Production summaries Analytics clarity Usability-test preparation	Jira backlog Scrum sprint Core implementation Functional testing Usability testing Feedback + focused V2 release	Cattle-level trends Cattle comparison Factory comparison Advanced analytics Evidence-based future capabilities

6. V2 Delivery Sequence

The roadmap follows a product-learning sequence rather than treating development as a single build phase.

25. Define — confirm the prioritized problem and V2 scope.
26. Design — prototype the improved production experience.
27. Validate — test the proposed workflow with representative users where possible.
28. Plan — convert validated requirements into Jira backlog and sprint work.
29. Build — implement the highest-priority V2 capabilities.
30. Test — verify functionality, usability, data consistency, and offline behavior.
31. Release — deliver the focused V2 improvement.
32. Learn — review feedback and product metrics.

33. Iterate — decide whether V2.1 work is justified.

7. Roadmap Dependencies

- Figma design depends on the prioritized V2 scope and PRD requirements.
- Jira backlog depends on finalized user stories and acceptance criteria.
- Implementation depends on sprint-ready requirements and design.
- Testing depends on implemented functionality and defined acceptance criteria.
- V2.1 decisions depend on feedback, usability findings, and product metrics.
- Lower-confidence features should not move from Later into implementation without additional evidence.

8. Roadmap Success Criteria

The roadmap is successful if it creates a focused and traceable path from product decision to execution and learning.

- Every Now item can be traced to the V2 PRD or prioritization decision.
- Core V2 work is represented by clear user stories and acceptance criteria.
- The Figma prototype covers the highest-priority workflows before implementation.
- Jira backlog items are linked to the prioritized product requirements.
- Testing evaluates both functionality and whether the product is easier to understand.
- Release feedback is used to inform the V2.1 decision.

9. Roadmap Change Rules

- New research can change priority.
- A feature can move from Later to Next only when evidence supports its value and effort is understood.
- A Must Have requirement can be reconsidered if usability testing or technical constraints reveal a better solution.
- Roadmap changes should be documented rather than silently replacing earlier decisions.
- The roadmap should remain outcome-focused instead of becoming a fixed list of features.

10. Connection to Agile & Scrum

The roadmap defines product sequencing; it does not replace the Agile or Scrum execution process.

- Agile mindset — continuously learn, validate, and adapt.
- Roadmap — communicate the sequence of product outcomes and work.
- Jira backlog — translate roadmap work into executable items.
- Scrum sprint — select and execute a focused increment of work.
- Sprint review — inspect the increment and gather feedback.
- Retrospective — improve the way the team works.
- Feedback and metrics — inform the next roadmap decision.

11. Connection to Next PM Artifacts

- Figma V2 Prototype — visualizes the Now work.
- Jira Backlog — converts prioritized requirements into executable work.
- Scrum Sprint Plan — defines the first delivery increment.
- Testing / QA — validates the implemented requirements.
- Release Notes — documents the delivered V2 increment.
- Feedback Report — captures learning after release.
- V2.1 Decision — determines what should move from Later into the next iteration.

12. Limitations

- This roadmap is based on one prospective participant and the existing V1 product analysis.
- No fixed calendar dates are assigned because engineering estimates and validation timing are not yet established.
- Impact and effort assumptions may change after design, technical review, and usability testing.
- Later items are intentionally kept flexible because their value has not yet been sufficiently validated.

13. Summary

The GokulaHealth V2 roadmap deliberately focuses the first delivery on the core milk-production experience. Now is used for definition, design, and validation; Next is used for prioritized implementation, testing, and release; Later is reserved for lower-confidence analytics and comparison opportunities.

This sequence creates a traceable path from the V2 PRD and prioritization decision into Figma, Jira, Scrum execution, testing, feedback, and the eventual V2.1 decision.

Document Control

Document Owner	Bhagyashree Reddy
Product	GokulaHealth
Artifact	V2 Roadmap
Phase	Product Planning
Status	Draft Roadmap