GOKULAHEALTH

V2 Jira Backlog & Scrum Setup

Product Management Case Study | V1 → V2

Backlog Management & Agile Execution Specification

Product	GokulaHealth
Artifact	V2 Jira Backlog & Scrum Setup
Phase	Agile / Scrum Execution
Version	V2
Status	Backlog Preparation
Document Owner	Bhagyashree Reddy

1. Purpose

This document converts the approved GokulaHealth V2 PRD, prioritization, roadmap, and Figma design plan into an execution-ready Jira backlog structure and Scrum setup.

The objective is to demonstrate how product requirements become executable backlog items, how work is organized into a sprint, and how Agile/Scrum practices can be represented honestly in the portfolio.

This is a portfolio execution setup. It does not claim that Jira or Scrum were used professionally on the original V1 build.

2. Agile / Scrum Context

Agile is the overall way of working: deliver incrementally, learn from feedback, and adapt. Scrum is the framework used here to organize iterative execution.

- Product Backlog — ordered collection of product work.
- Sprint — focused delivery period for a usable increment.
- Sprint Backlog — selected backlog items for the sprint.
- Daily progress — monitor work toward the sprint goal.
- Sprint Review — inspect the increment and gather feedback.
- Sprint Retrospective — inspect the way of working and identify improvements.

Portfolio evidence: Jira shows the backlog and sprint execution; the supporting documents show the product reasoning behind the work.

3. Jira Project Setup

Jira Element	Recommended Setup
Project	GokulaHealth V2
Project Type	Software / Scrum
Board	GokulaHealth V2 Scrum Board
Backlog	V2 Product Backlog
Sprint	V2 Core Production Sprint
Issue Types	Epic, Story, Task, Bug
Priority Levels	Highest, High, Medium, Low
Workflow	To Do → In Progress → Review/Test → Done

4. Product Backlog Structure

The backlog should reflect the approved V2 scope rather than every idea that could be added to the product.

- Epic 1 — Milk Production Recording
- Epic 2 — Production Summary
- Epic 3 — Production Comparison
- Epic 4 — Analytics Clarity
- Epic 5 — Offline & Data Reliability
- Epic 6 — Validation / Later Opportunities

5. Epic 1 — Milk Production Recording

Issue	Type	Story / Task	Priority	Related Requirement
GH-01	Story	Record morning milk production	Highest	FR-01 / US-01
GH-02	Story	Record evening milk production	Highest	FR-02 / US-02
GH-03	Story	Save production record with confirmation	Highest	FR-03 / US-03
GH-04	Story	Review saved production records	Highest	FR-04 / US-04
GH-05	Task	Implement validation for production inputs	High	FR-01 / FR-02
GH-06	Task	Design empty and validation states	High	FR-01 / FR-02

6. Epic 2 — Production Summary

Issue	Type	Story / Task	Priority	Related Requirement
GH-07	Story	View monthly total production	Highest	FR-05 / US-04
GH-08	Story	View monthly average production	Highest	FR-06 / US-05
GH-09	Task	Design monthly summary hierarchy	High	FR-05 / FR-06
GH-10	Task	Handle insufficient monthly data	High	FR-05 / FR-06

7. Epic 3 — Production Comparison

Issue	Type	Story / Task	Priority	Related Requirement
GH-11	Story	Compare morning vs evening production	Highest	FR-07 / US-06
GH-12	Task	Create comparison visualization	High	FR-07
GH-13	Task	Add clear labels and units	High	FR-07

8. Epic 4 — Analytics Clarity

Issue	Type	Story / Task	Priority	Related Requirement
GH-14	Story	Understand production analytics	Highest	FR-08 / US-07
GH-15	Task	Improve chart readability and contrast	High	FR-08
GH-16	Task	Add meaningful chart labels/context	High	FR-08
GH-17	Task	Review analytics against usability scenarios	High	FR-08

9. Epic 5 — Offline & Data Reliability

Issue	Type	Story / Task	Priority	Related Requirement
GH-18	Story	Use core production workflow offline	Highest	FR-09 / US-08
GH-19	Task	Verify saved values remain consistent	Highest	FR-10
GH-20	Task	Test production workflow without network	High	FR-09
GH-21	Task	Test calculated summaries against saved records	High	FR-10

10. Validation / Later Backlog

These items should remain outside the first V2 sprint unless new evidence changes their priority.

- Individual cattle 30-day trend improvements.
- Cattle-level production comparison.
- Factory-level production comparison.
- Advanced analytics not yet supported by validated user need.

Do not create these as committed Sprint 1 work. Keep them in a validation/later backlog.

11. Example Story Format

GH-07 — View monthly total production

User Story: As a cattle/dairy operator, I want to view my monthly total milk production so that I can quickly understand overall output.

Acceptance Criteria

- The user can select a month.
- The product calculates the total from saved production records for that period.
- The total is displayed with a clear label and unit.
- If no usable records exist, the product provides a clear empty/insufficient-data state.
- The displayed value is consistent with the underlying saved records.

12. Example Jira Task Breakdown

1. Story — View monthly total production
2. Task — Define calculation logic
3. Task — Design monthly total card
4. Task — Implement summary calculation
5. Task — Connect summary to saved records
6. Task — Test valid and empty states
7. Task — Verify result against acceptance criteria

This demonstrates the transition from product requirement → story → executable tasks.

13. Sprint Goal

Sprint Goal: Deliver and validate the core GokulaHealth V2 milk-production workflow so users can record production and understand key monthly performance information more easily.

14. Proposed Sprint Backlog

Issue	Sprint Role	Priority	Definition of Done	Dependency
GH-01	Core story	Highest	Morning production can be entered, saved, and validated.	Figma entry flow
GH-02	Core story	Highest	Evening production can be entered, saved, and validated.	Figma entry flow
GH-03	Core story	Highest	Valid record saves and confirmation is shown.	GH-01 / GH-02
GH-04	Core story	Highest	Saved records can be reviewed.	GH-03
GH-07	Core story	Highest	Monthly total is calculated and clearly displayed.	GH-04
GH-08	Core story	Highest	Monthly average is calculated and clearly displayed.	GH-04
GH-11	Core story	Highest	Morning/evening comparison is available and readable.	GH-01 / GH-02
GH-14	Core story	Highest	Analytics are readable and understandable.	Figma analytics
GH-18	Core story	Highest	Core workflow can be used without network access.	Existing offline foundation
GH-19	Quality task	Highest	Saved values remain consistent with displayed summaries.	GH-03 / GH-07 / GH-08

15. Definition of Done

- Acceptance criteria are satisfied.
- Implementation is reviewed.
- Relevant functional tests pass.
- Relevant usability/readability checks are completed.
- Offline behavior is tested for applicable core workflows.
- Calculated values are verified against saved records.
- No known blocking defect remains for the story.
- Story is moved to Done only after the agreed completion checks are satisfied.

16. Sprint Review

At the Sprint Review, inspect the usable increment rather than only reporting task completion.

8. Demonstrate morning/evening production entry.
9. Demonstrate save confirmation.
10. Demonstrate production history.
11. Demonstrate monthly total and average.
12. Demonstrate morning-versus-evening comparison.
13. Demonstrate analytics clarity.
14. Review feedback and identify changes needed.

17. Sprint Retrospective

The retrospective should focus on how the work was performed and what should change in the next iteration.

- What went well?

- What created friction?
- Where were requirements unclear?
- Which design or technical dependency slowed execution?
- What should be changed in the next sprint?

The answers should lead to concrete process improvements rather than becoming a generic reflection.

18. Agile Evidence in Jira

- Ordered product backlog.
- Prioritized sprint backlog.
- User stories linked to requirements.
- Tasks linked to stories.
- Visible status progression.
- Sprint goal.
- Sprint review notes.
- Sprint retrospective notes.
- Feedback-driven backlog changes.

Agile is demonstrated through iterative planning, execution, review, feedback, and adaptation—not through a separate 'Agile' document.

19. Portfolio Evidence to Capture

- Jira project/backlog screenshot.
- Jira Epic and Story structure.
- Sprint backlog screenshot.
- Story → Task breakdown.
- Acceptance criteria visible on a story.
- Board showing progress.
- Sprint Review notes.
- Sprint Retrospective notes.
- Feedback converted into a backlog or V2.1 decision.

20. Relationship to Other PM Artifacts

Artifact	Jira/Scrum Connection	Purpose
V2 PRD	Source for requirements and user stories.	Defines what should be built.
V2 Prioritization	Determines backlog order and MVP scope.	Defines what should be built first.
V2 Roadmap	Provides sequencing and delivery horizon.	Defines when/sequence at a product level.
Figma Prototype	Provides design states for stories.	Communicates the intended experience.
Jira Backlog	Converts requirements into executable work.	Manages delivery.
Testing	Uses acceptance criteria and stories.	Validates the increment.
Feedback / V2.1	Creates new or reordered backlog items.	Supports iteration.

21. Limitations & Honesty Note

- This Jira setup is a portfolio execution artifact built from the GokulaHealth V2 PM case study.
- It should not be presented as evidence that the original GokulaHealth V1 project was managed in Jira or Scrum.
- The sprint dates, estimates, and actual completion status should only be added after the Jira board is created and the work is genuinely carried out.

- Any future screenshots should represent the actual Jira project state rather than a fabricated historical record.

22. Summary

The Jira backlog translates the GokulaHealth V2 PRD into a structured set of Epics, Stories, Tasks, priorities, acceptance criteria, and sprint work.

The Scrum setup then provides a practical execution loop: Product Backlog → Sprint Planning → Sprint Execution → Sprint Review → Retrospective → Feedback → Next Iteration.

This creates visible evidence of backlog management and Scrum practice while keeping the portfolio honest about what was retrospective and what is newly executed as part of the V2 case study.

Document Control

Document Owner	Bhagyashree Reddy
Product	GokulaHealth
Artifact	V2 Jira Backlog & Scrum Setup
Phase	Agile / Scrum Execution
Status	Backlog Preparation