GOKULAHEALTH

V2.1 Decision & Iteration Plan

Product Management Case Study | V1 → V2 → V2.1

Artifact	Artifact #12 — V2.1 Decision & Iteration Plan
Product	GokulaHealth
Iteration	V2 → V2.1
Decision Status	Pre-release / conditional decision
Evidence Basis	V1 analysis, V2 discovery, prioritization, QA and validation plan
Principle	V2.1 scope will be finalized only after actual V2 testing and user feedback

1. Purpose

This document defines how GokulaHealth will move from V2 to V2.1 using evidence from testing, user feedback, product observations and validated product problems. It prevents the next iteration from being decided purely by assumptions or feature requests.

2. V2 Decision Principle

V2.1 should be driven by what is learned from the V2 iteration. Because V2 has not yet been implemented or released, this document defines the decision framework and candidate areas rather than claiming final post-release results.

3. Evidence Inputs

- V2 QA test results.
- Functional and usability defects discovered during testing.
- User feedback from V2 validation.
- Post-release observations, if V2 is released.
- Product metrics or usage signals where measurement is available.
- Existing V1 product analysis.
- The V2 PRD, prioritization and roadmap.

4. Evidence → Insight → Decision Framework

Evidence	Insight	Decision	Action
Repeated functional failure	Core workflow is unreliable	Fix	Create high-priority corrective backlog item
Repeated usability confusion	Workflow or information hierarchy is unclear	Improve	Create UX/product improvement
Validated user problem	Problem has meaningful user impact	Prioritize	Add to V2.1 backlog
Feature request without evidence	Value is uncertain	Validate	Conduct research before building
Low-impact issue	Limited product/user impact	Defer	Keep in future backlog
No meaningful issue found	Current V2 solution is sufficient	Do not expand	Continue monitoring

5. V2.1 Candidate Areas

These are candidate areas derived from the current V1/V2 direction. They are not final V2.1 requirements until evidence supports them.

Candidate	Reason	Decision Status
Improve production analytics further	V1 analysis identified difficulty understanding analytics.	Validate after V2
Improve production-entry usability	Ease of maintaining records is a core V2 goal.	Validate after V2
Improve comparison/insight views	Morning vs evening and cattle-level understanding may need validation.	Validate
Improve empty/insufficient-data handling	Prevents misleading or confusing analytics.	Review QA + feedback
Cloud synchronization	Previously identified future roadmap item.	Deferred unless validated
PDF reports	Previously identified future roadmap item.	Deferred unless validated
AI insights	Previously identified future roadmap item.	Deferred unless validated
Multi-language support	Previously identified future roadmap item.	Deferred unless validated

6. What Should Be Fixed Immediately

- Any defect that compromises production-data accuracy.
- Any defect that causes loss or corruption of saved production records.
- Any failure in the core offline production-record workflow.
- Any release-blocking usability issue that prevents users from completing the core task.
- Any critical/high-severity QA failure identified before release.

7. What Should Be Validated Further

- Whether monthly total and average are the most useful summary measures for active operators.
- Whether morning-versus-evening comparison supports real user decisions.
- Whether analytics presentation is understandable without explanation.
- Whether additional cattle-level comparison is actually needed.
- Whether future capabilities such as cloud sync, reports or AI insights solve validated problems.

8. V2.1 Product Goal

Improve the parts of the milk-production management experience that remain difficult or insufficient after V2, based on validated user feedback, testing evidence and observed product behavior.

9. V2.1 Scope Decision Rules

- Prioritize problems before adding features.
- Prioritize issues affecting core workflows and data accuracy.
- Use user impact and evidence alongside implementation effort.
- Do not add a feature solely because it was requested once.
- Do not claim validation without sufficient evidence.
- Keep low-confidence ideas in a discovery/future backlog.

10. Prioritization Approach

V2.1 candidates should be evaluated using user impact, product value, urgency, confidence and implementation effort.

Priority	Evidence	Impact	Typical Decision

P0 / Critical	Strong	Core workflow/data risk	Immediate fix
P1 / High	Strong or repeated	High user impact	V2.1 priority
P2 / Medium	Moderate	Meaningful improvement	Consider after P1
P3 / Low	Weak/uncertain	Limited impact	Validate or defer

11. Agile / Scrum Iteration

1. Review V2 test results and feedback.
2. Refine and classify problems.
3. Create V2.1 backlog items.
4. Prioritize the backlog.
5. Select a V2.1 sprint goal.
6. Design and implement selected improvements.
7. Test the changes.
8. Review the iteration with stakeholders/users.
9. Capture retrospective learning and repeat the cycle.

12. V2.1 Definition of Ready

- The problem is clearly described.
- Evidence supporting the problem is documented.
- The user impact is understood.
- The expected product outcome is defined.
- Acceptance criteria can be written.
- The item is prioritized against competing work.

13. V2.1 Definition of Done

- Implementation meets the agreed acceptance criteria.
- Relevant QA tests pass.
- Known critical/high-severity defects are resolved.
- The product behavior is reviewed.
- Release notes are updated where necessary.
- Feedback or learning is captured for the next iteration.

14. Final Decision at This Stage

No final V2.1 feature set is claimed yet. The current product decision is to complete V2 implementation, testing and validation first, then use the resulting evidence to select the V2.1 scope.

This is intentional product management practice: the next iteration is treated as a hypothesis-driven decision rather than a predetermined list of features.

15. Portfolio Evidence

- V2 QA test results.
- User feedback/validation notes.
- V2.1 evidence synthesis.
- V2.1 prioritization table.
- V2.1 Jira backlog.
- V2.1 sprint board.
- Updated Figma designs where required.
- Final V2.1 release notes.

16. Product Lifecycle Completion

With this artifact, the GokulaHealth case study demonstrates the intended product lifecycle: V1 analysis → discovery → problem definition → PRD → prioritization → roadmap → design → Jira/Scrum → testing → release planning → feedback/validation → V2.1 iteration.

17. Next Steps

10. Implement V2.
11. Execute QA testing.
12. Validate V2 with additional users where possible.
13. Collect actual feedback and product evidence.
14. Finalize V2.1 backlog based on evidence.
15. Create V2.1 Jira sprint and execute the next iteration.

Document Control

Document	GokulaHealth V2.1 Decision & Iteration Plan
Artifact	Artifact #12
Owner	Bhagyashree Reddy
Status	Pre-release / conditional iteration plan
Originality	Portfolio artifact based on the GokulaHealth V1 → V2 product case study